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Contract No.: 04-0120F4
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Crews moved the
compaction machine 0.95 meter to compact PP 72 - 4 . They started at 7;10 AM. Crews had to compact
the cable , measure the cable , release the pressure , measure the cable , install the straps , re-compact
the cable , tie the straps , re- measure, release & move the compaction machine to the next location with
0.95 meter interval between the compaction . They were done on PP 72 - 4 at 7:40 AM.

Following the same procedures as previous location crews were done compacting PP 72 - 4 , 5 , 6 ,7
, 8 at 9:40 AM.

Then , crews decided to compact up to 25 meters ahead of PP 72 - 9 to shape the cable to reduce
the size , & install ratchet straps . They started at 9:45 AM. Crews were done at 11:00 AM. Crews started
to back up the compaction machine at 11:05 AM. They had to stop in 3 locations , re-compact , & tighten
the rachet straps for the 2nd time . They were done at 11:40 AM.

They started to compact PP 72 - 9 at 11:45 AM. Crews had compacted PP 72 - 4 to PP 72 - 9 at
12:00 PM.

In the afternoon , they started on PP 72 - 10 at 12:40 PM. Crews had problem with the hydraulic
pump . They could not keep the pressure to compact the cable . They called the technician at 3:00 PM. He
came to the site at 3:15 PM. He found out that the hydraulic pump is not fixable . It should be replaced He
left at 3:30 PM. Crews had to work on house keeping , wrap up their tools & equipments . They were done
at 3:50 PM. Crews left at 4:00 PM.

Jose had to work with all crews , he had to cut & remove the tape from the outer strands , & work
on house keeping .

Compacted distance today 10 meters . I had to measure the height , width , & circumference for the
cable at ever other compacted location for true & 20'rotated angle . Height range between 779 mm. & 785
mm., width range between 799 mm. & 803 mm. & circumference range between 2480mm. & 2497 mm.

In the office I had to work on the checklist , work on my reports & the labor time sheet in Burma office
for CCO # 247 . I was done at 5:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 541 Date: 01-May-2012 Tuesday

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 1.00 0.00 9.00

JNM ROGELIO RUIZIronworker 8.00 1.00 0.00 9.00

FOR OBRA PAULKIronworker 8.00 1.00 0.00 9.00

APP MARIO MARQUEZIronworker 8.00 1.00 0.00 9.00

JNM JEFFERY STEWARTIronworker 8.00 1.00 0.00 9.00

JNM CARLOS BUSTAMANTEIronworker 8.00 1.00 0.00 9.00
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